

Glade Run Recreation Area Management and Travel Plan Project Timeline

Environmental Assessment Schedule	Time Frame
Public Notice of Intent (NOI)	May, 2011
Public Scoping Period: <i>Public meeting, media advertisement, comment period</i>	June, 2011
Issue Second Scoping Report	July, 2011
Develop Purpose and Need and Describe the Proposed Action: <i>Identify issues</i>	August, 2011
Identify Reasonable Alternatives to Proposed Action	September, 2011
Develop Primary Draft EA: <i>Consolidate scoping issues, identify issues requiring analysis, refine proposed action if necessary, analysis and disclose impacts to alternative, identify potential mitigation measures.</i>	November, 2011
Field Office Review of Draft EA: <i>Specialists comments</i>	November, 2011
Public Comment Period: <i>Public review of draft EA, public meeting, media advertisement</i>	January, 2012
Review Public Comments on Draft EA: <i>Address comments and revise EA</i>	March, 2012
Revise EA – Prepare draft Record of Decision	May, 2012
Signing of the Record of Decision (ROD)	July, 2012
Distribute Final EA/ROD/ Reader Letter: <i>Media advertising</i>	August, 2012
Post EA on Farmington Field Office Website: www.blm.gov/nm	August, 2012
Initiate 45 day Appeal Period	August, 2012